

Project Design Phase

Planning Logic & Sprint Planning

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

- Very Easy task
- Normal task
- Moderate task
- Difficult task

Storypoint - (1, 2, 3, 5)

Sprint 1

Database & Infrastructure Setup (Epic 1)

Cloud Environment Setup (USN1) - 2

Database Schema Design (USN2) - 1

User Authentication (Epic 2)

Member Registration API (USN3) - 3

Login & JWT Setup (USN4) - 3

Role-based Access Control (USN5) - 3

Total Story Point in Sprint 1 = 2+1+3+3+3 = 12

Sprint 2

Core Library Functions (Epic 3)

Book Search & Filter (USN6) - 2

Add/Update Book Catalog (USN7) - 2

Issue/Return Book Logic (USN8) - 2

Late Fee Calculation API (USN9) - 4

User Interface & Dashboard (Epic 4)

Developing Member Dashboard (USN10) - 5

Automated Alerts (Epic 5)

Email Notifications for Due Dates (USN11) - 5

Total story Point in Sprint 2 = 2+2+2+4+5+5 = 20

Total Story Points

Sprint 1 = 12

Sprint 2 = 20

Velocity = Total Story Points Completed / Number of Sprints

Total story Points = 12 + 20 = 32

No of Sprints = 2

Velocity = 32 / 2

16 (Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.